Parcel G HPNS Weekly Progress Report Meeting Agenda
September 14, 2021

Conference Call
Call-in: 1-866-715-1957
Passcode: 6162227#

1:00 - 1:30pm

Weekly Progress Reports Recap:

e August 16" — 20" Continued excavations of TU-109, processed soil and segregated debris,
performed gamma walk over surveys of durable cover, escorted agency site visitors and Hanson
Bridgett Team as needed.

e August 23— 27™: Completed excavations of TU-109, processed soil and segregated debris,
performed gamma walk over surveys of durable cover, escorted agency site visitors and
collected additional bias samples from RSY Pads.

e  August 30" — Sept. 3™: Completed excavations of TU-124 and continued excavations of TU-79,
processed soil and segregated debris, performed gamma walk over surveys of durable cover,
escorted agency site visitors.

e Sept. 6" —10"™: Continued excavations of TU-79, processed soil and segregated debris,
performed gamma walk over surveys of durable cover, escorted agency site visitors, transferred
soil on drying pads to RSY Pads for processing, and continued collecting additional bias samples
from RSY Pads.

Topics to Discuss:

RSY Pad Space

Former Building Site and Crawlspaces

Field Change Request #6 — Sr90 Lab Preparation Methodology
Air and Dust Monitoring

Miscellaneous
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